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STATE

CONTRACT MODIFICATION - DATABASE REPORT

CONTRACT
MODIFICATION NO.

PROJECT NO.

(CONTRACT NO.)

DATE ISSUED - TO BE
COMPLETED BY COE

GROSS INCREASES

CONTRACT
TIME INCREASE OR DECREASE
=(CALENDAR DAYS)

GROSS DECREASES

NOTE: SHOW BOTH GROSS INCREASES AND DECREASES, NOT NET CHANGE.

AGREEMENT BY CONTRACTOR
SELECT ONE

1- BILATERAL
2 - UNILATERAL

INITIATED BY -
D SELECT ONE
1 - FHWA/CONSTRUCTION
2 - FHWA/OTHER
3 - OWNING AGENCY
4 - OTHER AGENCY (FEDERAL, STATE OR LOCAL)
5- CONTRACTOR
6 - OUTSIDE PARTY
7-OTHER

C.M. WORK PERFORMED AT
THE TIME C.M. EXECUTED -
SELECT ONE -X

2 - SOME
3 - ALL OR NEARLY ALL

4-N/A
REASON FOR CHANGE

|:| SELECT ONE

01 - RESPONSE TO ERROR IN CONTRACT

02 - RESPONSE TO OMISSION IN CONTRACT

03 - RESPONSE TO ERROR IN INFORMATION FURNISHED BY GOVERNMENT
04 - RESPONSE TO ACT OF GOD

05 - RESPONSE TO "NO FAULT" CONTRACT INADEQUACY

06 - RESPONSE TO EMERGENCY

07 - RESPONSE TO NONCOMPLIANCE WITH CONTRACT REQUIREMENTS
08 - RESPONSE TO ENVIRONMENTAL DEFICIENCIES

09 - RESPONSE TO AESTHETIC DEFICIENCIES

10 - RESPONSE TO INADEQUATE LEGAL CLEARANCES

11 - RESPONSE TO AUTHORITY OF THIRD PARTY

12 - TECHNICAL OR VALUE IMPROVEMENT

13 - OTHER

: ADMINISTRATIVE / PEN & INK CHANGES
: FISCAL YEAR ESTIMATE DATE

: FUNDING OBLIGATIONS

: AWARD OPTION

: PARTNERING

: SETTLEMENT AGREEMENT

NOTE: TRY TO DETERMINE THE ROOT CAUSE FOR THE CHANGE

AREAS OF WORK AFFECTED

NOTE: ENTER THE 2 DIGIT CATEGORY FOLLOWED BY THE 1 DIGIT MODIFIER. (Eg.: 031 = EMBANKMENT QUANTITIES)
ENTER UP TO 6 CODES STARTING WITH THE MOST SIGNIFICANT.

CATEGORIES

EARTHWORK

01 CLEARING

02 UNSUITABLE SUBEXCAVATION
03 EMBANKMENTS

04 CUTS

05 SUBGRADE/SELECT TOPPING

DRAINAGE STRUCTURES
06 CULVERTS

07 DITCHES/CHANNELS
08 SLOPE PROTECTION

PAVEMENT STRUCTURE
09 AGGREGATE BASE
10 BITUMINOUS

11 PC CONCRETE

12 WALLS AND RETAINING STRUCTURES

MAJOR STRUCTURES

13 FOUNDATION DESIGN
14 SUBSTRUCTURE

15 SUPERSTRUCTURE
16 PRESTRESSING

17 STRUCTURAL STEEL

MODIFIERS (M)

1 - QUANTITIES

2 - SPECIFICATIONS (MATERIALS)
3 - SPECIFICATIONS (OTHER)

4 - DESIGN

5- OTHER

18 SAFETY APPURTENANCES (PERMANENT)

19 TRAFFIC SAFETY (CONSTRUCTION)

20 SIGNS/STRIPING

21 SEEDING/LANDSCAPING

22 EROSION CONTROL

23 OTHER CONTRACT PROVISIONS

24 UTILITIES

CONTRACTUAL EFFECTS OF CHANGE

ADDED WORK NEGOTIATED)

ADDED WORK (OVERTIME)

DELETED WORK

TECHNICAL IMPROVEMENT TO CONTRACT
VALUE ENGINEERING

OTHER VALUE IMPROVEMENT TO CONTRACT

INCREASE IN CONTRACT TIME

08 SUSPENSION/DELAY/TERMINATION

09 EXPERIMENTAL FEATURES (ADDED OR CHANGED)
10 COMPENSATION FOR INDIRECT COSTS

11 PROBABLE DISPUTE OR CLAIM

12 REDUCED PAYMENT FOR NONCOMPLYING WORK

NOTE: ENTER UP TO 4 CODES STARTING WITH THE MOST SIGNIFICANT.
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